# PROPOSED DIGITAL ADA TRANSITION PLAN IMPLEMENTATION

Last updated January 14, 2021

# MARCH 1, 2021: PRESS PAUSE

All new website and social media content must be compliant

### **BACKGROUND**

Sept, 2020 - Feb, 2021

#### **PHASE 1: TAKE STOCK**

By March 1, 2021

### **PHASE 2: IMPLEMENTATION**

By May 1, 2021

#### **PHASE 3: FINALIZATION**

By July 1, 2021

- ✓ Update image alt text
- ✓ Add pop-up for leaving site
- ✓ Update redirects
- √ Close caption videos
- ✓ Un-publish select PDFs
- ✓ Remediate remaining PDFs

Publish compliance policy

Publish transition plan

On-board Monsido

- Create staff groups
- Train staff

Assess Zoom closed captioning options

Meet with Valli and RecPro

Meet with DemandStar

Improve Granicus template accessibility

- Meet with Granicus on options
- Train staff on summary remediation
- Inform stakeholders of changes

Use Monsido to review and adjust alt text

- Achieve 90+% compliance on web pages
- Begin review of PDFs

Start including alt text on social media

- Create instructional guide
- Train staff on social media compliance

Send out large PDFs for remediation

Bid out closed captioning solutions

Create action plans for Valli and RecPro

Finalize basic bid solicitation template

Begin agenda summary remediation

Adjust maximum image sizes

Remediate smaller PDFs in-house

Implement live closed captioning solution

Select long-term solutions for bill payments

Finalize construction bid solicitation template

Receive/upload remediated large PDFs

Convert permitting forms to ViewPoint

Convert other forms to ViewPoint