



Legislation Details (With Text)

File #: 19-0043 **Version:** 2 **Name:**
Type: Discussion Items **Status:** Agenda Ready
File created: 2/23/2019 **In control:** Infrastructure Board
On agenda: 2/25/2019 **Final action:**
Title: CIP Updates
Sponsors: JP Murphy
Indexes:
Code sections:
Attachments: 1. 18-19 CIP Working

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Summary

To: Infrastructure Board

From: JP Murphy

Date: 2/22/2019

Subject:

CIP Updates

Summary:

Staff will provide updates to the 5 year Capital Improvement Plan, As well as updates on current year projects.

- **Pinellas/Ponce**
 - Bid awarded to Kamminga & Roodvoets-\$3,470,868
- **Palmetto (Phase 1)**
 - Bid awarded to Kamminga & Roodvoets- \$980,350
 - Bid is under protest (unknown reason)
- **Palmetto (Phase 2)**
 - Requested- 50% Cost Share from State \$481,000
 - Contact your representative and tell them we need this project
 - Moved PP Phase 3
- **Carl Ave**
 - Met with engineering firm to scope
 - Considering the surrounding neighborhoods
 - Question about underground
 - Technical Design Specifications to be created at the same time
- **The Bluff**
 - Held community forum
 - Conducted assessment walk along the top and bottom with Commissioner Kurey, Mrs. Grady, JonesEdmunds and Staff
 - Scoping SWFWMD request to fund study

- Minor Upgrades up top
- **Belleair Creek**
 - Met with County representatives, county to conduct “tabletop” water model
 - Good Candidate for funding (Penny 4, Trail Projects, SWFWMD)