
Inflation Rate: 4% 3 1 3 2 3 3 4 3 2 2

Multiplier: 1.0400 1.0816 1.1249 1.1699 1.2167 1.2653

Project 20/21 21/22 22/23 23/24 24/25 25/26 26/27 27/+ PCI
Pavement 

Quality 
Improvement

Project 
Cost/Ease of 

Implementation

Construction 
Cost 

Efficiency "Dig 
Once"

Safe Multi-
Modal 

Connectivity

Public 
Perception / 

Support

Drainage / 
Erosion Control 
Improvements

Public 
Safety

Overall 
Impact/

Risk 
Reduction

Funding /
Cost-

Sharing 

Water Main 
Improvements

RATINGS
TOTALS

Priority 
Ranking
(1 to 19)

Cost Estimate

Palmetto (Phase 2) North
IRR Bayview to Belleview (Alt 1- Mill & Resurface) 74 6 9 2 2 10 0 4 2 6 0 101 15
IRR Bayview to Belleview (Alt 2-Bike Path/Rd Flooding at 
Bridge) 74 10 4 4 8 8 4 8 4 6 0 154 2 $747,000 

Osceola East of IRR 60 10 5 8 4 5 6 4 4 0 10 148 4 $1,722,000 
Indian Rocks Road (Poinsettia to Rosery) 76 7 7 4 6 7 8 5 4 6 0 141 8 $796,000 
The Mall/Gardenia 71 8 6 6 5 8 7 4 4 0 8 147 5 $1,438,000 
Orlando/Ponce (Ponce from Manatee to Oleander 1) 60 9 2 8 4 4 6 4 4 0 8 135 12 $2,486,000 
Ocala/Ponce (Ponce from Manatee to Oleander 2) 65 9 6 8 4 4 6 4 4 0 8 139 10 $1,626,000 
Carl 54 10 4 8 4 6 6 4 4 0 8 146 6 $1,315,000 
Ponce from Roundabout to Trail 86 10 1 10 6 7 7 5 4 0 8 163 1 $2,710,000 
IRR (Rosery to Mehlenbacher) 75 10 6 9 6 5 6 5 4 6 0 152 3 $1,498,000 
Pinellas/Ponce(Phase 3) 71 9 6 8 4 6 7 5 4 0 2 140 9 $1,014,000 
Magnolia Wall/One Way (Concept) 78 6 2 2 0 6 4 6 6 0 0 98 17 $141,000 
Wildwood/Woodlawn 69 6 9 2 2 3 2 2 4 0 0 72 18 $128,000 
Pinellas/Ponce(Phase 4) 82 9 3 4 2 6 4 3 4 0 0 100 16 $1,435,000 
Bayview Drive Bridge to IRR 63 10 10 2 3 9 5 5 2 0 0 120 14 $93,000 
Poinsettia 77 5 10 2 1 3 2 2 2 0 0 62 19 $52,000 
Orlando/Osceola (Osceola from Oleander to Manatee 1) 76 9 5 7 2 5 8 4 4 0 6 136 11 $1,043,000 
Ocala/Osceola (Osceola from Oleander to Manatee 2) 77 9 6 7 4 4 5 4 4 0 8 133 13 $1,130,000 
Ponce from Manatee to Rosery 68 9 5 9 5 5 6 4 4 0 6 142 7 $1,592,063 

Professional Services
Construction

Belleair Creek (Ponce to Bridge) 0 1 0 3 2 5 3 5 3 0 61
Study

Professional Services (Conceptual)
Construction (Conceptual)

Point Repairs
Bridge Repairs 1 1 3 2 2 4 4 5 2 1 72

Professional Services
Engineering

Scour Protection
Seawall Repairs

Grout/Deck Repair
Replacement

Seawall Replacements 0 1 1 0 3 2 3 3 2 0 44
Thompson Park

Professional Services
Construction

Winston Park
Professional Services

Construction
Coe Rd.

Professional Services
Construction

The Bluff 0 2 1 3 4 4 3 5 4 0 70
Study

Point Repairs
Professional Services (Conceptual)

Construction (Conceptual)
Seawall Replacement

IRR by Creek (Bayview to Ponce) 3 5 1 1 3 2 1 1 1 0 43
PERIOD SUM  $     3,886,000  $        956,000  $                   -  $                   -  $                   -  $                   -  $                   -  $                   - 

Weighting Factor (1 - 4; higher is more important)

Criteria (rating : 0 - 10; higher number = higher priority)



1
Pavement Quality 

Improvement

Includes goals of improving PCI to min of 70; all roads >50 PCI; 

considers existing pavement condition & appearance; 

mill/resurface = 3; rebuild = 5

3 Improved roadway structure

2
Project Cost/Ease of 

Implementation

Includes project costs (lower cost is higher rated); permitting 

requirements; etc.; considers cost of not making the 

improvements (i.e., maintenance costs)

1
Lower weighting factor ‐ functionality 

considered higher than cost

3
Construction Cost 

Efficiency ʺDig Onceʺ

Higher rating for projects including multiple infrastructure 

components (paving improvements, lighting, stormwater, 

water mains, sidewalks, etc.)

3

Ensures that utility conflicts are 

reduced as compared to separate 

projects in same area

4
Safe Multi‐Modal 

Connectivity

Biking/walking paths, general transportation safety, sidewalks 

(i.e., roadway widening)
2

Encourages alternative transportation; 

helps with traffic management

5
Public Perception / 

Support

Appearance, environmental benefits, overall community 

benefits
3

Lower weighting considers 

functionality

6
Drainage / Erosion 

Control Improvements

Higher rating for  roadway projects that address ongoing 

flooding issues and erosion improvements projects such as the 

Bluff and Belleair Creek

3

Reduced flooding provides safety and 

bank stabilization reduces 

maintenance costs and risks

7 Public Safety Overall community safety 4

Considers overall safety (i.e., lighting, 

flooding, bridges, Bluff, bike paths, 

etc.)

8
Overall Impact/Risk 

Reduction

Higher ratings for projects that address unknown financial and 

other consequential risks (i.e. bridge failure, creek bank failure)
3

Critical to inform Board of projected 

infrastructure improvements and 

budgetary costs

9 Funding / Cost‐Sharing 
Higher ratings for projects that include, or may include, 

funding from outside agencies
2

Obvious financial benefits; needs to 

consider and compare project needs vs 

financial benefits

10
Water Main 

Improvements

Higher rating for projects that replace CIP/galvanized pipe 

and/or address hydraulic deficiencies
2 Maintaining potable water service

1)  Scale of 1‐4; level of importance pertaining to the respective criteria; higher is more important

Town of Belleair

Infrastructure Master Plan

Wednesday, October 21, 2020

Infrastructure Prioritization Criteria

No. Criteria Rating Considerations
Weighting 

Factor1 
Weighting Factor Considerations



Project Cost Summary

Worksheet # Project Estimated Capital Cost Previous Town Capital Cost Difference
1 Bayview Drive Bridge to IRR $93,000
4 Carl $1,315,000 $600,000 119%
5 IRR Poinsettia to Rosery $796,000 $750,000 6%
6 IRR Rosery to Mehlenbacher $1,498,000 $1,500,000 0%
8 IRR Bayview to Belleview (Alt 2 -Mill & Resurface and Bike Path) $747,000 $1,531,160 -51%
10 Magnolia Wall/One Way (Concept) $141,000 $185,000 -24%
11 Ocala/Osceola (Osceola from Oleander to Manatee 2) $1,130,000 $1,500,000 -25%
12 Ocala/Ponce (Ponce from Manatee to Oleander 2) $1,626,000 $1,200,000 36%
13 Orlando/Osceola (Osceola from Oleander to Manatee 1) $1,043,000 $1,600,000 -35%
14 Orlando/Ponce (Ponce from Manatee to Oleander 1) $2,486,000 $2,014,100 23%
15 Osceola East of IRR $1,722,000 $525,000 228%
16 Pinellas/Ponce (Phase 3) $1,014,000 $1,200,000 -16%
17 Pinellas/Ponce (Phase 4) $1,435,000 $1,500,000 -4%
18 Poinsettia $52,000 $50,000 4%
19 Ponce from Manatee to Rosery $1,592,063 $1,595,000 0%
20 Ponce from Roundabout to Trail $2,710,000 $2,035,000 33%
23 The Mall/Gardenia $1,438,000 $1,361,250 6%
24 Wildwood/Woodlawn $128,000 $182,488 -30%

2 Belleair Creek (Ponce to Bridge) $5,000,000 $5,000,000 0%
3 Bridge Repairs $5,000,000 $5,000,000 0%
21 Seawall Replacements $750,000 $750,000 0%
22 The Bluff $5,000,000 $5,000,000 0%



01 Bayview Drive Bridge to IRR

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $7,000 $7,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $2,000 $2,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 2428 $2.50 $6,070

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY 3102 $3.50 $10,859

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  407 $106 $43,142

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $70,271

CONTINGENCY (20%) $14,054

BASE CONSTRUCTION COST $84,325

ADMININSTRATIVE & ENGINEERING (10%) $8,432

TOTAL ESTIMATED CONSTRUCTION COST $92,757



02 Belleair Creek (Ponce to Bridge)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $1,000 $1,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $1,000 $1,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF $2.50 $0

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $3,200

CONTINGENCY (20%) $640

BASE CONSTRUCTION COST $3,840

ADMININSTRATIVE & ENGINEERING (10%) $384

TOTAL ESTIMATED CONSTRUCTION COST $4,224



03 Bridge Repairs

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $1,000 $1,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $1,000 $1,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF $2.50 $0

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $3,200

CONTINGENCY (20%) $640

BASE CONSTRUCTION COST $3,840

ADMININSTRATIVE & ENGINEERING (10%) $384

TOTAL ESTIMATED CONSTRUCTION COST $4,224



04 Carl

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $89,000 $89,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $21,000 $21,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 2084 $2.50 $5,210

1.6 Inlet Protection System EA 12 $140 $1,680

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA 4 $250 $1,000

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1042 $23 $23,966

3.0 Drainage

3.1 Underdrain, Type III LF  1042 $56 $58,352

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA 3 $18,000 $54,000

3.4 Curb Inlet EA 12 $7,000 $84,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 1197 $130 $155,610

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  2894 $13 $37,622

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  2894 $21 $60,774

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  2894 $11 $31,834

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 2084 $20 $41,680

4.9 Brick Drive Replacement  (Section IV, 30)  SF  2400 $9 $20,400

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  540 $80 $43,164

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA 10 $1,300 $13,000

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 50 $31 $1,550

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

0570 1 2  Performance Turf, Sod  SY  2084 $14 $29,176

0590 70 1 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 18 $1,600 $28,800

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 1214 $80 $97,120

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $130 $0

8/inter 7.6 Gate Valves EA 20 $1,500 $30,000

4/inter 7.7 Tapping Sleeve and Valve EA 10 $1,600 $16,000

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA 8 $500 $4,000

8.4 PVC Conduit  LF 1214 $30 $36,420

8.5 Wire  LF 1214 $1.50 $1,821

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $995,879

CONTINGENCY (20%) $199,176

BASE CONSTRUCTION COST $1,195,055

ADMININSTRATIVE & ENGINEERING (10%) $119,506

TOTAL ESTIMATED CONSTRUCTION COST $1,314,561



05 IRR Poinsettia to Rosery

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $54,000 $54,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $13,000 $13,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 3222 $2.50 $8,055

1.6 Inlet Protection System EA 6 $140 $840

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1611 $23 $37,053

3.0 Drainage

3.1 Underdrain, Type III LF  1611 $56 $90,216

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA 6 $7,000 $42,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 1716 $130 $223,080

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 50 $31 $1,550

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY 4475 $3.50 $15,663

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  600 $106 $63,600

0570 1 2  Performance Turf, Sod  SY  3222 $14 $45,108

0590 70 1 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.2 4" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $602,865

CONTINGENCY (20%) $120,573

BASE CONSTRUCTION COST $723,437

ADMININSTRATIVE & ENGINEERING (10%) $72,344

TOTAL ESTIMATED CONSTRUCTION COST $795,781



06 IRR Rosery to Mehlenbacher

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $101,000 $101,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $24,000 $24,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 2934 $2.50 $7,335

1.6 Inlet Protection System EA 6 $140 $840

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1467 $23 $33,741

3.0 Drainage

3.1 Underdrain, Type III LF  1467 $56 $82,152

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA 1 $18,000 $18,000

3.4 Curb Inlet EA 6 $7,000 $42,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 1572 $130 $204,360

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  4075 $13 $52,975

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  4075 $21 $85,575

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  4075 $11 $44,825

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 2934 $20 $58,680

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 25 $31 $775

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  2934 $14 $41,076

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 25 $1,600 $40,000

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 1175 $80 $94,000

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF 1660 $100 $166,000

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $130 $0

8/inter 7.6 Gate Valves EA 8 $1,500 $12,000

4/inter 7.7 Tapping Sleeve and Valve EA 4 $1,600 $6,400

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  2 $5,000 $10,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $1,134,434

CONTINGENCY (20%) $226,887

BASE CONSTRUCTION COST $1,361,321

ADMININSTRATIVE & ENGINEERING (10%) $136,132

TOTAL ESTIMATED CONSTRUCTION COST $1,497,453



07 IRR Bayview to Belleview (Alt 1‐ Mill & Resurface)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $16,000 $16,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $4,000 $4,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 5594 $2.50 $13,985

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY 7769 $3.50 $27,192

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  1020 $106 $108,120

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $170,497

CONTINGENCY (20%) $34,099

BASE CONSTRUCTION COST $204,596

ADMININSTRATIVE & ENGINEERING (10%) $20,460

TOTAL ESTIMATED CONSTRUCTION COST $225,055



08 IRR Bayview to Belleview (Alt 2‐Bike Path/Rd Flooding at Bridge)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $51,000 $51,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $12,000 $12,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 5594 $2.50 $13,985

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  3108 $13 $40,404

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  3108 $21 $65,268

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  3108 $11 $34,188

Bridge for Bike Path EA 1 $100,000 $100,000

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 5594 $20 $111,880

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY 7769 $3.50 $27,192

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  1020 $106 $108,120

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $565,237

CONTINGENCY (20%) $113,047

BASE CONSTRUCTION COST $678,284

ADMININSTRATIVE & ENGINEERING (10%) $67,828

TOTAL ESTIMATED CONSTRUCTION COST $746,112



09 IRR by Creek

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $1,000 $1,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $1,000 $1,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  $0

1.5 Sediment Barrier LF $2.50 $0

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $3,200

CONTINGENCY (20%) $640

BASE CONSTRUCTION COST $3,840

ADMININSTRATIVE & ENGINEERING (10%) $384

TOTAL ESTIMATED CONSTRUCTION COST $4,224



10 Magnolia Wall/One Way (Concept)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $10,000 $10,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $3,000 $3,000

1.3 Project Sign (Section III, 22)  EA 9 $1,200 $10,800

1.4 Erosion Control   (Section IV, 38)  LS  $0

1.5 Sediment Barrier LF 2470 $2.50 $6,175

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 918 $31 $28,458

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY 2744 $3.50 $9,604

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  360 $106 $38,160

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $106,197

CONTINGENCY (20%) $21,239

BASE CONSTRUCTION COST $127,436

ADMININSTRATIVE & ENGINEERING (10%) $12,744

TOTAL ESTIMATED CONSTRUCTION COST $140,180



11 Ocala/Osceola (Osceola from Oleander to Manatee 2)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $77,000 $77,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $18,000 $18,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 2092 $3 $5,230

1.6 Inlet Protection System EA 8 $140 $1,120

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1046 $23 $24,058

3.0 Drainage

3.1 Underdrain, Type III LF  1046 $56 $58,576

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA 1 $18,000 $18,000

3.4 Curb Inlet EA 8 $7,000 $56,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF 777 $132 $102,564

3.9 36" RCP (Section Ill, 19)  LF 353 $135 $47,655

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  2906 $13 $37,778

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  2906 $21 $61,026

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  2906 $11 $31,966

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 2092 $20 $41,840

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 50 $31 $1,550

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $4 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  2092 $14 $29,288

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 13 $1,600 $20,800

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 2040 $80 $163,200

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $130 $0

8/inter 7.6 Gate Valves EA 20 $1,500 $30,000

4/inter 7.7 Tapping Sleeve and Valve EA 10 $1,600 $16,000

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  1 $5,000 $5,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $2 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $855,351

CONTINGENCY (20%) $171,070

BASE CONSTRUCTION COST $1,026,421

ADMININSTRATIVE & ENGINEERING (10%) $102,642

TOTAL ESTIMATED CONSTRUCTION COST $1,129,063



12 Ocala/Ponce (Ponce from Manatee to Oleander 2)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $110,000 $110,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $26,000 $26,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 2104 $2.50 $5,260

1.6 Inlet Protection System EA 6 $140 $840

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1052 $23 $24,196

3.0 Drainage

3.1 Underdrain, Type III LF  1052 $56 $58,912

3.2 Nutrient Box 12'x20' EA 1 $299,700 $299,700

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA 6 $7,000 $42,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 702 $130 $91,260

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF 412 $135 $55,620

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  3834 $13 $49,842

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  3834 $21 $80,514

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  3834 $11 $42,174

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 3432 $20 $68,640

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 24 $31 $744

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  2104 $14 $29,456

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 15 $1,600 $24,000

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 711 $80 $56,880

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF 736 $130 $95,680

8/inter 7.6 Gate Valves EA 12 $1,500 $18,000

4/inter 7.7 Tapping Sleeve and Valve EA 6 $1,600 $9,600

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF 1052 $30 $31,560

8.5 Wire  LF 1052 $1.50 $1,578

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $1,231,156

CONTINGENCY (20%) $246,231

BASE CONSTRUCTION COST $1,477,387

ADMININSTRATIVE & ENGINEERING (10%) $147,739

TOTAL ESTIMATED CONSTRUCTION COST $1,625,126



13 Orlando/Osceola (Osceola from Oleander to Manatee 1)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $71,000 $71,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $17,000 $17,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  $0

1.5 Sediment Barrier LF 1862 $2.50 $4,655

1.6 Inlet Protection System EA 8 $140 $1,120

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  931 $23 $21,413

3.0 Drainage

3.1 Underdrain, Type III LF  931 $56 $52,136

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA 4 $18,000 $72,000

3.4 Curb Inlet EA 8 $7,000 $56,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 662 $130 $86,060

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF 361 $135 $48,735

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  2379 $13 $30,927

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  2379 $21 $49,959

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  2379 $11 $26,169

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 1862 $20 $37,240

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 23 $31 $713

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  1862 $14 $26,068

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 11 $1,600 $17,600

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 1509 $80 $120,720

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $130 $0

8/inter 7.6 Gate Valves EA 16 $1,500 $24,000

4/inter 7.7 Tapping Sleeve and Valve EA 8 $1,600 $12,800

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  1 $5,000 $5,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $790,015

CONTINGENCY (20%) $158,003

BASE CONSTRUCTION COST $948,018

ADMININSTRATIVE & ENGINEERING (10%) $94,802

TOTAL ESTIMATED CONSTRUCTION COST $1,042,820



14 Orlando/Ponce (Ponce from Manatee to Oleander 1)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $168,000 $168,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $39,000 $39,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 3510 $2.50 $8,775

1.6 Inlet Protection System EA 14 $140 $1,960

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1755 $23 $40,365

3.0 Drainage

3.1 Underdrain, Type III LF  1755 $56 $98,280

3.2 Nutrient Box 12'x20' EA 1 $299,700 $299,700

3.3 Manholes, J‐8, <IO' EA 3 $18,000 $54,000

3.4 Curb Inlet EA 14 $7,000 $98,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 1071 $130 $139,230

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF 386 $135 $52,110

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  5636 $13 $73,268

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  5636 $21 $118,356

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  5636 $11 $61,996

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 5424 $20 $108,480

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  3510 $14 $49,140

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 26 $1,600 $41,600

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 2248 $80 $179,840

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF 1005 $130 $130,650

8/inter 7.6 Gate Valves EA 20 $1,500 $30,000

4/inter 7.7 Tapping Sleeve and Valve EA 10 $1,600 $16,000

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  2 $5,000 $10,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF 1755 $30 $52,650

8.5 Wire  LF 1755 $1.50 $2,633

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $1,882,733

CONTINGENCY (20%) $376,547

BASE CONSTRUCTION COST $2,259,279

ADMININSTRATIVE & ENGINEERING (10%) $225,928

TOTAL ESTIMATED CONSTRUCTION COST $2,485,207



15 Osceola East of IRR

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $117,000 $117,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $27,000 $27,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 3288 $2.50 $8,220

1.6 Inlet Protection System EA 10 $140 $1,400

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1644 $23 $37,812

3.0 Drainage

3.1 Underdrain, Type III LF  1644 $56 $92,064

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA 1 $18,000 $18,000

3.4 Curb Inlet EA 10 $7,000 $70,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 858 $130 $111,540

3.8 30" RCP (Section Ill, 19)  LF 876 $132 $115,632

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  4749 $13 $61,737

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  4749 $21 $99,729

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  4749 $11 $52,239

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 3288 $20 $65,760

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 78 $31 $2,418

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  3288 $14 $46,032

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 20 $1,600 $32,000

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF 2343 $130 $304,590

8/inter 7.6 Gate Valves EA 12 $1,500 $18,000

4/inter 7.7 Tapping Sleeve and Valve EA 6 $1,600 $9,600

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  1 $5,000 $5,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $1,304,473

CONTINGENCY (20%) $260,895

BASE CONSTRUCTION COST $1,565,368

ADMININSTRATIVE & ENGINEERING (10%) $156,537

TOTAL ESTIMATED CONSTRUCTION COST $1,721,904



16 Pinellas/Ponce (Phase 3)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $69,000 $69,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $16,000 $16,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 1880 $2.50 $4,700

1.6 Inlet Protection System EA 8 $140 $1,120

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  940 $23 $21,620

3.0 Drainage

3.1 Underdrain, Type III LF  940 $56 $52,640

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA 4 $18,000 $72,000

3.4 Curb Inlet EA 8 $7,000 $56,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF 1052 $132 $138,864

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  2507 $13 $32,591

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  2507 $21 $52,647

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  2507 $11 $27,577

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 2442 $20 $48,840

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 47 $31 $1,457

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  1880 $14 $26,320

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 13 $1,600 $20,800

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 1058 $80 $84,640

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $130 $0

8/inter 7.6 Gate Valves EA 12 $1,500 $18,000

4/inter 7.7 Tapping Sleeve and Valve EA 6 $1,600 $9,600

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  1 $5,000 $5,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $768,116

CONTINGENCY (20%) $153,623

BASE CONSTRUCTION COST $921,739

ADMININSTRATIVE & ENGINEERING (10%) $92,174

TOTAL ESTIMATED CONSTRUCTION COST $1,013,913



17 Pinellas/Ponce (Phase 4)

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $97,000 $97,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $23,000 $23,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 3640 $2.50 $9,100

1.6 Inlet Protection System EA 12 $140 $1,680

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1820 $23 $41,860

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA 12 $7,000 $84,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 1940 $130 $252,200

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  3741 $13 $48,633

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  3741 $21 $78,561

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  3741 $11 $41,151

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 3640 $20 $72,800

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 56 $31 $1,736

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  3640 $14 $50,960

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 18 $1,600 $28,800

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 2329 $80 $186,320

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $130 $0

8/inter 7.6 Gate Valves EA 24 $1,500 $36,000

4/inter 7.7 Tapping Sleeve and Valve EA 12 $1,600 $19,200

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  1 $5,000 $5,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $1,086,701

CONTINGENCY (20%) $217,340

BASE CONSTRUCTION COST $1,304,041

ADMININSTRATIVE & ENGINEERING (10%) $130,404

TOTAL ESTIMATED CONSTRUCTION COST $1,434,445



18 Poinsettia

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $4,000 $4,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $1,000 $1,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF $2.50 $0

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 9 $31 $279

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY 1766 $3.50 $6,181

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  250 $106 $26,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.2 4" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $39,160

CONTINGENCY (20%) $7,832

BASE CONSTRUCTION COST $46,992

ADMININSTRATIVE & ENGINEERING (10%) $4,699

TOTAL ESTIMATED CONSTRUCTION COST $51,691



19 Ponce from Manatee to Rosery

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $108,000 $108,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $25,000 $25,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 2278 $2.50 $5,695

1.6 Inlet Protection System EA 7 $140 $980

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1139 $23 $26,197

3.0 Drainage

3.1 Underdrain, Type III LF  1139 $56 $63,784

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA 12 $7,000 $84,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF 734 $125 $91,750

3.7 24" RCP (Section III, 19)  LF 633 $130 $82,290

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  4872 $13 $63,336

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  4872 $21 $102,312

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  4872 $11 $53,592

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 4556 $20 $91,120

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 120 $31 $3,720

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  2278 $14 $31,892

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 15 $1,600 $24,000

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 2278 $80 $182,240

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF 890 $130 $115,700

8/inter 7.6 Gate Valves EA 16 $1,500 $24,000

4/inter 7.7 Tapping Sleeve and Valve EA 8 $1,600 $12,800

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  1 $5,000 $5,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $1,206,108

CONTINGENCY (20%) $241,222

BASE CONSTRUCTION COST $1,447,330

ADMININSTRATIVE & ENGINEERING (10%) $144,733

TOTAL ESTIMATED CONSTRUCTION COST $1,592,063



20 Ponce from Roundabout to Trail

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $183,000 $183,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $43,000 $43,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 3820 $2.50 $9,550

1.6 Inlet Protection System EA 28 $140 $3,920

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  1910 $23 $43,930

3.0 Drainage

3.1 Underdrain, Type III LF  1910 $56 $106,960

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA 1 $18,000 $18,000

3.4 Curb Inlet EA 28 $7,000 $196,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF 832 $130 $108,160

3.8 30" RCP (Section Ill, 19)  LF 1037 $132 $136,884

3.9 36" RCP (Section Ill, 19)  LF 535 $135 $72,225

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  7980 $13 $103,740

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  7980 $21 $167,580

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  7980 $11 $87,780

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 3820 $20 $76,400

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 234 $31 $7,254

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  3820 $14 $53,480

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 22 $1,600 $35,200

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 1963 $80 $157,040

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF 890 $130 $115,700

14" PVC Water Main LF 1262 $190 $239,780

8/inter 7.6 Gate Valves EA 32 $1,500 $48,000

4/inter 7.7 Tapping Sleeve and Valve EA 16 $1,600 $25,600

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  1 $5,000 $5,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $2,052,883

CONTINGENCY (20%) $410,577

BASE CONSTRUCTION COST $2,463,460

ADMININSTRATIVE & ENGINEERING (10%) $246,346

TOTAL ESTIMATED CONSTRUCTION COST $2,709,806



21 Seawall Replacements

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $1,000 $1,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $1,000 $1,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF $2.50 $0

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.2 4" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $3,200

CONTINGENCY (20%) $640

BASE CONSTRUCTION COST $3,840

ADMININSTRATIVE & ENGINEERING (10%) $384

TOTAL ESTIMATED CONSTRUCTION COST $4,224



22 The Bluff

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $1,000 $1,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $1,000 $1,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF $2.50 $0

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.2 4" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $1.50 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $3,200

CONTINGENCY (20%) $640

BASE CONSTRUCTION COST $3,840

ADMININSTRATIVE & ENGINEERING (10%) $384

TOTAL ESTIMATED CONSTRUCTION COST $4,224



23 The Mall/Gardenia

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $97,000 $97,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $23,000 $23,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 1996 $2.50 $4,990

1.6 Inlet Protection System EA 14 $140 $1,960

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  998 $23 $22,954

3.0 Drainage

3.1 Underdrain, Type III LF  998 $56 $55,888

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA 14 $7,000 $98,000

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF 421 $125 $52,625

3.7 24" RCP (Section III, 19)  LF 858 $130 $111,540

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  3881 $13 $50,453

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  3881 $21 $81,501

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  3881 $11 $42,691

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF 3328 $20 $66,560

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF 17 $31 $527

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY $3.50 $0

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  $106 $0

4.10 Performance Turf, Sod  SY  1996 $14 $27,944

4.11 Irrigation System Repairs LS  1 $7,500 $7,500

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA 8 $1,600 $12,800

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF 1280 $80 $102,400

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $100 $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $130 $0

12" PVC Water Main LF 788 $190.00 $149,720

8/inter 7.6 Gate Valves EA 16 $1,500 $24,000

4/inter 7.7 Tapping Sleeve and Valve EA 8 $1,600 $12,800

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  2 $5,000 $10,000

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF 988 $30 $29,640

8.5 Wire  LF 988 $1.50 $1,482

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $1,089,175

CONTINGENCY (20%) $217,835

BASE CONSTRUCTION COST $1,307,010

ADMININSTRATIVE & ENGINEERING (10%) $130,701

TOTAL ESTIMATED CONSTRUCTION COST $1,437,711



24 Wildwood/Woodlawn

BID ITEM MOBILIZATION AND SITE PREPARATION UNIT QUANITY UNIT PRICE TOTAL PRICE

1.0 Mobilization and Site Preparation

1.1 Mobilization  LS  1 $9,000 $9,000

1.2 Maintenance of Traffic (Section IV, 44)  LS  1 $2,000 $2,000

1.3 Project Sign (Section III, 22)  EA 1 $1,200 $1,200

1.4 Erosion Control   (Section IV, 38)  LS  1 $0

1.5 Sediment Barrier LF 5558 $3 $13,895

1.6 Inlet Protection System EA $140 $0

1.7 Clearing & Grubbing  AC $69,000 $0

1.8 Tree Removal EA $250 $0

2.0 Earthwork

2.1 Demolition  LS  1 $0

2.2 Regular Excavation  CY  $23 $0

3.0 Drainage

3.1 Underdrain, Type III LF  $56 $0

3.2 Nutrient Box 12'x20' EA $299,700 $0

3.3 Manholes, J‐8, <IO' EA $18,000 $0

3.4 Curb Inlet EA $7,000 $0

3.5 15" RCP (Section III, 19)  LF $120 $0

3.6 18" RCP (Section III, I 9)  LF $125 $0

3.7 24" RCP (Section III, 19)  LF $130 $0

3.8 30" RCP (Section Ill, 19)  LF $132 $0

3.9 36" RCP (Section Ill, 19)  LF $135 $0

3.10 42" RCP (Section III, 19)  LF $175 $0

3.11 48" RCP (Section III, 19)  LF $185 $0

4.0 Paving And Marking

4.1 2.5" FDOT Type S‐1 Asphalt(Section IV, 23)  SY  $13 $0

4.2 8" Crushed Concrete Base  (Section IV, 22)  SY  $21 $0

4.3 12" Stabilized Sub‐Base  (Section IV, 22)  SY  $11 $0

4.4 Curb, Curb and Gutter, Valley Gutter Curb LF $20 $0

4.5 Concrete Sidewalk and Drivewavs, 6" Thick  SY  $80 $0

4.6 ADA Ramps (Total of 4836 SF Concrete. ) EA $1,300 $0

4.7 Pavement Markings‐ 24" White Stop Bar (Section IV, 60)  LF $31 $0

4.8 Milling Exist Asph Pavt, l" Avg Depth  SY 3992 $4 $13,972

4.9 Superpave Asphaltic Cone, Traffic C (resurfacing) TN  530 $106 $56,180

5.0 Utilities‐ Sanitary

5.1 8" DIP Sanitary w/Fittings (Section IV, 20)  LF $110 $0

6.0 Utilities‐ Reclaimed Water

6.1 18" DIP For Reclaim Conflict w/Fittings (Section IV, 41)  LF $165 $0

6.2 18" RCP  LF $85 $0

7.0 Utilities‐ Potable Water

7.1 2" Water Service Sleeve EA $1,600 $0

7.2 4" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.3 6" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.4 8" PVC Water Main C‐900 (Section IV, 41)  LF $0

7.5 10" PVC Water Main C‐900 (Section IV, 41)  LF $0

8/inter 7.6 Gate Valves EA $1,500 $0

4/inter 7.7 Tapping Sleeve and Valve EA $1,600 $0

7.8 Fire Hydrant Assemblies (Section IV, 41)  EA  $5,000 $0

8.0 Lighting

8.1 Remove & Reinstall Light Pole (Section IV, 9)  EA $500 $0

8.2 Light Pole Complete  Relocate EA $25,000 $0

8.3 New Light Poles (Furnished By Town)  EA $500 $0

8.4 PVC Conduit  LF $30 $0

8.5 Wire  LF $2 $0

8.6 Electrical Risers  EA  $3,250 $0

8.7 Remove Old Electrical Services  EA $520 $0

8.8 Pull Boxes  EA $350 $0

TOTAL $96,247

CONTINGENCY (20%) $19,249

BASE CONSTRUCTION COST $115,496

ADMININSTRATIVE & ENGINEERING (10%) $11,550

TOTAL ESTIMATED CONSTRUCTION COST $127,046
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